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c_tmt',_ December 8, 1997 Pete Wilson
Governor

Department of
Toxic Substances Peter M. Rooney
Control Secretary for

Mr. Joseph Joyce Environmental
245 West Broadway, BRAG Environmental Coordinator Protection
Suite 350

LongBeach.CA U.S. Marine Corps Air Station - E1Toro
90802-4444 P.O. Box 95001

Santa Ana, California 92709-5001

Dear Mr. Joyce:

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE, OPERABLE UNITS
(OU) 1, SITE 18, MARINE CORPS AIR STATION (MCAS) El TORO

r

This letter is to remind you of the FFA deadline for submittal of Draft Final
Interim Action Feasibility Study OAFS) for OU-1. As you may recall, the Department of
Toxic Substances Control (DTSC) granted MCAS El Toro an extension on
October 17, 1997 to submit the IAFS by December 5, 1997. During a BRAC Cleanup

....... Team (BCT) meeting held on December 2, 1997, you informed us that MCAS E1Toro

will not submit the document by December 5, 1997 because Mr. Andy Piszkin of your
J staff is sick. You also informed us that you will submit response to comments instead of

a complete IAFS document. DTSC agreed that the BCT members will have a conference
call on December 9, 1997 to discuss a proposed new schedule provided that MCAS E1
Toro sends a request to the agencies before the December 5, 1997 deadline. To date, we
have not received your request. We want to remind you that Section 9.1 of the FFA
requires MCAS El Toro to submit any request for extension in writing and include the
length of the extension and the good cause(s) for the extension. DTSC requests you to
submit a request for the missed deadline and we will make a decision on your extension
request after the scheduled conference call.

Please call me at (562) 590-4891 if you have any questions or comments

regarding this matter.

Sincerely,

Tayseer Mahmoud
Remedial Project Manager
Base Closure Unit

Office of Military Facilities
, Southern California Operations
/

cc: See next page.



Mr. Joseph doyce
S-" ,_ December 8, 1997
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co: Ms. Laura Duschnak

BRAC Operations Office
Naval Facilities Engineering Command
Southwest Division

1220 Pacific Highway
San Diego, California 92132-5187

Mr. Glenn R. Kistner

Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75HawthorneStreet

San Francisco, California 94105-3901

Mr. Lawrence Vitale

Remedial Project Manager
California Regional Water Quality

Control Board

ii} Santa Aria Region
_j 3737 Main Street, Suite 500

Riverside, California'92501-3339

Mr. Gregory F. Hurley, Esq.
Brown, Pistone, Hurley & Van Vlear
8001 Irvine Center Drive, Suite 900
Irvine, California 92618-2921

Mr. Andy Piszldn
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831.AP

1220 Pacific Highway
San Diego, California 92132-5187

Mr. Roy Hemdon
Orange County Water District
10500 Ellis Avenue
P.O. Box 8300

Fountain Valley, California 92728-8300
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